27 Oct 2026 | COMP5047 Meeting

Attendees: Will Messenger Derin KULAH Reece Croasdell 19208662@brookes.ac.uk
Attached files: COMP 5047 Agenda

Notes

- Github access fixed across all team members so all users can upload to shared github
- Task 3 Progress:
    - 19208662@brookes.ac.uk - Activity Diagram complete, Use Case Diagram WIP
    - All other members not started or did not have Papyrus installed locally
- Github branches setup and main access restricted to prevent accidental wiping by Papyrus

Action items

- [ ] All members to upload task 2 to shared github
- [ ] Review Task 4
- [ ] Task 3 to be completed for next meeting

20 Oct 2026 | COMP5047 Meeting

Attendees: Reece Croasdell 19208662@brookes.ac.uk
Attached files: COMP 5047 Agenda

Notes

- Task 2 docs to be uploaded to github
- Setup branches for github upload
- Task 3 progress:
    - Reece Croasdell not started
    - 19208662@brookes.ac.uk started both diagrams, neither are complete
- Reece Croasdell has moved work from Word to Docs

13 Oct 2026 | COMP5047 Meeting

Attendees: Derin KULAH Reece Croasdell 19208662@brookes.ac.uk
Attached files: COMP 5047 Agenda

Notes

- Will Messenger not attending due to illness
- Task 2 docs to be posted in group chat for review and planning for task 4 next week
- Task 3 has been started by some but not completed
- Reece Croasdell and Derin KULAH to move coursework from Word to Google Docs to comply with coursework requirements
- Derin KULAH github setup to be completed in the practical

Action items

- [ ] Work on Task 3 for next week
- [ ] All Task 2 docs to be uploaded to Google Chat for review
- [ ] Make agenda for next week

6 Oct 2026 | COMP5047 Meeting

Attendees: Will Messenger Reece Croasdell 19208662@brookes.ac.uk
Attached files: COMP 5047 Agenda

Notes

- Derin KULAH not present due to running errands, notes will be sent for him to catch up on
  - He already confirmed having completed task 2 in team chat.
- Task 2:
  - Task has been started, not all members have fully written out the report but all have at least some starting points and an outline
- Not all members have Papyrus linked to Github
  - Will link the team members during the practical and send instructions for Derin KULAH
- Confirmed Task 3 requirements for the group, completed Use Case and Activity diagrams will be sent to the chat before the next meeting
- CW coversheet yet to be completed by all members, will be completed by next meeting

Action items

- [ ] Complete Task 3

- [ ] Coversheet completed
- [ ] Papyrus and Github linked by next meeting.
- [ ] Task 2 deep dive in the next meeting.

---

29 Sept 2026 | COMP5047 Meeting

Attendees: Will Messenger Derin KULAH Reece Croasdell 19208662@brookes.ac.uk

Notes

- Made contact with final member of the group
- Decided who is researching each subsystem
    - Will - Platform Ops
    - Reece - Accommodation Office
    - Derin - Warden
    - Danny - Students
- Planned out future meetings and timeline
    - Each week a task from the coursework will be completed and discussed as part of the next meeting to ensure the system remains cohesive

Action items

- [ ] Complete task 2 of the coursework
- [ ] Make Agenda for next meeting
- [ ] Upload new notes to Github

22 Sept 2026 | COMP5047

Attendees: Danny Wango Reece Croasdell Will Messenger

Notes

- Setup both individual and group GitHub repositories
- Setup meetings on Wednesday at 12pm
- Group chat set up in Google Chat

Action items

- [ ] Locate missing member of our group.